AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

See Schedule

P00007 See Block 16C
6. ISSUED BY CODE |gPOD 7. ADMINISTERED BY (If other than Item 6) CODE|RTPPOD
HPOD RTPPOD

US Environmental Protection Agency
William Jefferson Clinton Building
1200 Pennsylvania Avenue, N. W.

US Environmental Protection Agency
109 T.W. Alexander Drive

Mail Code: AA0O05

Research Triangle Park NC 27709

Mail Code: 3803R
Washington DC 20460

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.

INTERNATIONAL BUSINESS MACHINES CORPORATION

Attn: _ 9B. DATED (SEE ITEM 11)

6710 ROCKLEDGE DRIVE

BETHESDA MD 20817
% |10A. MODIFICATION OF CONTRACT/ORDER NO
EP-W-17-020

0002

10B. DATED (SEE ITEM 13)
09/15/2017

CODE 835130485 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended. [ ]is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided

each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease: -540,703.13
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X EPA-B-32-103A Limitation of Government's Obligation

E. IMPORTANT: Contractor is not [Jis required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 835130485

TOCOR: Holly Fenderson Max Expire Date: 09/21/2018

The purpose of this modification is the following:

1. De-obligate funding in the amount of -$40,703.13 under the Base Year: Customer Advocacy
Communications and Training Support, Line Item 0001.

2. Therefore, the obligated funding on this task order decreased by -$40,703.13 from
$161,971.04 to $121,267.91 under the current Base Year. The contractor is not authorized
to exceed this total amount without prior written approval of the Contracting Officer.

3. The Base Year ceiling remains unchanged.

4. All other terms and conditions remain unchanged and in full force and effect.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Darren J. Gann

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

_._T:’Jﬂ.-l-r—'— .‘ﬂ;l"'.l'éjl( N

(Signature of Contracting Officer)

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

ELECTRONIC

SISHATURE | 05/22/2019

(Signature of person authorized to sign)

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable



REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF
CONTINUATION SHEET | ,_11_17_020,0002/P00007 2 3
NAME OF OFFEROR OR CONTRACTOR
INTERNATIONAL BUSINESS MACHINES CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)

LIST OF CHANGES:

Reason for Modification: Funding Only Action
Total Amount for this Modification: -$40,703.13
New Total Amount for this Version: $1,350,039.87
New Total Amount for this Award: $8,701,401.87
Obligated Amount for this Modification:
-$40,703.13

New Total Obligated Amount for this Award:
$131,267.91

Incremental Funded Amount changed: from
$171,971.04 to $131,267.91

Buyer changed from Manuela Meyer to Darren J.
Gann Contracting Officer

New Administration Address:

RTPPOD

US Environmental Protection Agency
109 T.W. Alexander Drive

Mail Code: AA005

Research Triangle Park NC 27709

CHANGES FOR LINE ITEM NUMBER: 1

Total Amount changed

from $1,390,743.00 to $1,350,039.87
Obligated Amount for this Modification:
-$40,703.13

Incremental Funded Amount changed from
$161,971.04 to $121,267.91

CHANGES FOR DELIVERY LOCATION: HPOD
Amount changed from $1,390,743.00 to $1,350,039.87

CHANGES FOR ACCOUNTING CODE:
17-18-B-HP2-ZZZHF8-2505-17HPEAS013-003
Amount changed from $70,000.00 to $34,595.51

CHANGES FOR ACCOUNTING CODE:
17-18-B-HP2-72ZZHF8-2505-18HPEAS003-001
Amount changed from $45,500.00 to $41,920.96
Percent changed from 3.16799 to 0

CHANGES FOR ACCOUNTING CODE:
18-19-B-HP2-000HF8-2505-18HPEAS007-003
Amount changed from $1,719.60 to $0.00
Percent changed from .12365 to O

Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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REFERENCE NO. OF DOCUMENT BEING CONTINUED
EP-W-17-020/0002/P00007
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NAME OF OFFEROR OR CONTRACTOR
INTERNATIONAL BUSINESS MACHINES CORPORATION

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

9998

9999

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711
Period of Performance: 09/16/2017 to 09/21/2018

The purpose of this PR is to request
de-obligation of remaining funds appropriated in
2017/2018 in support of the ITS BISS III,
EP-W-17-020/T00002. Lines of accounting are
confirmed via Excel document attached. Please
reference as appropriate.

Requisition No: PR-OEI-19-00004

Accounting Info:

00-ZERO-DOLLAR-ADMIN-REQ BFY: 00 Fund: ZERO
Budget Org: DOLLAR Program (PRC): ADMIN Budget
(BOC) : REQ

Funding Flag: Complete

Funded: $0.00

Request De-obligation of funds under ITS BISS
III, TO EP-W-17-020/T00002 IN SUPPORT OF
OCAPPM/CACD

Requisition No: PR-OEI-19-00208

Accounting Info:
00-ZERO-DOLLAR-ADMIN-REQ- (NONE) - (NONE) BFY: 00
Fund: ZERO Budget Org: DOLLAR Program (PRC):
ADMIN Budget (BOC): REQ Job #: (NONE) Cost: (NONE)
Funding Flag: Complete

Funded: $0.00

.00

.00
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